

The table below sets out suggested future key milestones for the new Local Plan:

Document Title	Milestone	Target Date
Plan for Stafford Borough DPD	Commencement	Underway
	Publication of the Plan Representations Invited on Soundness and Legal Compliance	December 2012 and January 2013
	Submission to the Secretary of State	April 2013
	Examination	July 2013
	Adoption	November 2013
Site Allocations DPD	Commencement	Underway
	Consultation on Issues and Options	March 2014
	Consultation on Preferred Options	September 2014
	Publication of the Plan Representations Invited on Soundness and Legal Compliance	January 2015
	Submission to the Secretary of State	April 2015
	Examination	July 2015
	Adoption	November 2015

The table below sets out suggested key milestones for the Supplementary Planning Document (SPDs):

Document Title	Milestone	Target Date
Urban Design	Commencement	Underway
	Draft for Representations	January 2014
	Adoption	September 2014
Shopfronts	Commencement	Underway
	Draft for Representations	January 2014
	Adoption	September 2014
Re-Use of Rural Buildings	Commencement	Underway
	Draft for Representations	January 2014
	Adoption	September 2014
Open Space, Sport and Recreation	Commencement	Underway
	Draft for Representations	January 2014
	Adoption	September 2014